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STATE OF WASHINGTON

DEPARTMENT OF ECOLOTY )
3140 Port of Penfon Blvd s Richiand, WA 99352 » (38% 372-7450

September 20, 2004

Mr. Roy Schepens @EE Ve
Office of River Protection . _
United States Department of Energy GCT 28 Zﬁ%

P.0O. Box 450, MSIN: H6-60 :

Richland, Washington 99352 ' EDMC

Dear Mr. Schepens:

Re: “Submittal of Responses to the State of Washington Department of Ecology’s
(Ecology) Notice of Deficiency (NOD) for Double-Shell Tank (DST) Permit
Application Revision 0B,” Letter 04-ED-033, dated June 8, 2004

The Washington State Department of Ecology’s (Ecology) response to the above referenced -
document is due October 6, 2004. However, Ecolo gy will take an extension until November 8
2004, to complete the review of the response table. The revised schedule is enclosed.

If you have any questlons regardlng this letter, please contact me at (509) 372-7912 or Jeff Lyon at
(509) 372-7914.

Sincerely,

Lok oG

.Brenda K. Jentzen :
Permit Lead, Double Shell Tank System
Nuclear Waste Program '

BKJ:1kd
Enclosure

cc: Brad Erlandson, BNI cc/enc: Richard McNulty, USDOE
Edward Aromi, CH2M Ro Vinson, PEC ‘
Chris Kemp, CH2M ' Administrative Record: DST & Tank Waste Storage
John Bates, FHI ' ' Enwronmental Portal
Stuart Harris, CTUIR
Pat Sobotta, NPT
Russell Jim, YN
Todd Martin, HAB
Ken Niles, ODOE
Al Conklin, WDOH

%



2002 |2003 |2004 |2005 |2006
ID © |Task Name Duration Start Finish '02 '03 '04 '05 '06
1 " |Internal CHG Disposition of NOD Comments 42 days 1/28/02 3/10/02 [I ' 5 :
2 " |Information Discussions with Ecology to disposition Rev. 0 (1991) comments 90 days 3/11/02 6/8/02 l 5 5 L
3 | |Update DST Part B Permit Application 329 days 6/9/02 5/3/03 -
4 | Certification Process CHG/ORP/RL 120 days 5/4/03 8/31/03 .
5 + | Target FFCA M-20 Milestone 1 day 8/31/03 8/31/03 ’ s
6 |/ |SubmitPart B Permit Application (Box 1) 0 days 8/29/03 8/29/03 |
T + | Rev. Ob Ecology Review - Certified Application (Box 2) 165 days 8/29/03 2/9/04 -
8 | |Rev.0b DOE Response (NOD Response Table) (Box 3) 120 days 2/10/04 6/8/04 .
9 [#" |Rev. Ob Ecology Review Response Table (Box 4) 153 days 6/9/04 11/8/04 -
10 NOD Workshop to Resolve Issues (Box 5) 210 days 11/9/04 6/6/05 ‘: - X
1 DOE ORP/RL Issue Revision 1 (Box 6) 120 days 6/7/05 10/4/05 N
12 Rev. 1 Ecology Review/Issue NODs (Box 7) 60 days 10/5/05 12/3/05 :
13 Rev.1 Project Managers Issue Resolution (Box 8) 30 days 12/4105 172106
13 DOE ORP/RL Page Change Revisions (Box 9) 60 days 1/3/06 3/3/06 : ]
15 Ecology Prepare Draft Permit/Permit Modification and Completeness Review (Box 10) 60 days 3/4/06 5/2/06 I
16 Public Notification (Box11) 30 days 5/3/06 6/1/06 : l
4T Public Review (Box 12) 90 days 6/2/06 8/30/06 .
18 Public Hearing (if requested) (Box 13) 0 days 8/30/06 8/30/06 : :
19 Issue Permit or Permit Modification (Box14) 15 days 8/31/06 9/20/06
Task B ro'coupTask [ ExtemalTasks [
Project: DST Schedule Progress I Rolled Up Milestone <> Project Summary ~
Date: 9/20/04 Milestone ® Rolled Up Progress IS Group By Summary —
Summary ~ Split 5. SR o L

Page 1




	1.TIF
	2.jpg

